Gantt Chart: The Learning Matrix

ID	Task Name	Start	Finish
1	**1. Learning Delivery**	Wed 01/06/05	Wed 01/06/05
2	Learning Package Development	Mon 06/06/05	Wed 31/08/05
3	LP Development Phase 2	Thu 01/09/05	Fri 28/10/05
4	LP information uploaded onto LM	Mon 03/10/05	Fri 07/10/05
5	Staff Trained in using LM software	Mon 10/10/05	Fri 14/10/05
6	Students recruited and introduced to LM	Mon 17/10/05	Fri 28/10/05
7	PDP undertaken	Mon 31/10/05	Tue 06/12/05
8	LP selected by student	Thu 08/12/05	Thu 15/12/05
9	LP delivery, with outcome sent to LM	Fri 16/12/05	Fri 03/02/06
10	**2. Personal Development Planning**	Wed 01/06/05	Wed 01/06/05
11	Adaptation of LUSID	Wed 01/06/05	Fri 30/09/05
12	**3. Course Information**	Wed 01/06/05	Wed 01/06/05
13	Development of software	Wed 01/06/05	Fri 30/09/05
14	**4. Learner Records**	Wed 01/06/05	Wed 01/06/05
15	LM software developed	Wed 01/06/05	Fri 30/09/05
16	Local system integration investigated	Mon 03/10/05	Fri 27/01/06
17	Progress File accessed	Mon 06/02/06	Fri 10/02/06
18	**5. Learner Portal**	Mon 20/06/05	Mon 20/06/05
19	Portal software development phase 1	Wed 01/06/05	Fri 30/09/05
20	Portal software development phase 2	Mon 03/10/05	Wed 04/01/06
21	Screen design & layout	Wed 01/06/05	Fri 30/09/05
22	**6. Shibboleth**	Wed 01/06/05	Wed 01/06/05
23	Access protocols investigated	Wed 01/06/05	Fri 30/09/05
24	**7. Evaluation**	Fri 27/05/05	Fri 27/05/05
25	Process evaluation and review	Wed 01/06/05	Thu 26/01/06
26	Half-Way Report production	Mon 26/09/05	Mon 03/10/05
27	Final Report production	Mon 13/02/06	Fri 14/04/06